

Fuzzy Multi-Objective Linear Programming for Project Management Decision under Uncertain Environment with AHP Based Weighted Average Method

Md. Sanowar Hossain*, Shahed Mahmud and Md. Mosharraf Hossain

Smooth implementation and controlling conflicting goals of a project with the usage of all related resources through organization is inherently a complex task to management. At the same time deterministic models are never efficient in practical project management (PM) decision problems because the related parameters are frequently fuzzy in nature. The project execution time is a major concern to the involved stakeholders (client, contractors and consultants). For optimization of total project cost through time control, crashing cost is considered here as a critical factor. The proposed approach aims to formulate a multi objective linear programming model to simultaneously minimize the total project cost, completion time and crashing cost within the framework of the satisfaction level of decision maker with fuzzy goal and fuzzy cost coefficients. To make such problems realistic, triangular fuzzy numbers and the concept of minimum accepted level method are employed to formulate the problem. The proposed model leads decision makers to choose the desired compromise solution under different risk levels and the project optimization problems have been solved under multiple uncertainty conditions. The Analytical Hierarchy Process (AHP) is used to rank the multiple objectives to make the problem realistic for the respective case. Here minimum operator method and AHP based weighted average operator method is used to solved the model and the solution is obtained by using LINGO software

Keywords: Project Management, Multi-Objective Linear Programming, Minimum Operator, Analytical Hierarchy Process (AHP) and Weighted Average Operator

1. Introduction

Project management is an activity to ensure smooth implementation of any as per its specification. A project is a combination of interrelated activities which must be executed in a certain order which is known as precedence relationship before the entire task is completed. It is the process of planning; scheduling and controlling projects. Planning phase involves clearly defined goals and objectives of the project; scheduling phase involves determining the time and sequence interdependencies between project activities; and the control phase involves dealing with unexpected events in order to maintain the time and budget requirements. Therefore, it is truly important for project managers to confirm the project completion that includes quality, effectiveness, the specified completion time and the allocated total budgeted cost. Since different alternatives of possible durations and costs for the activities can

*Md. Sanowar Hossain, Department of Industrial & Production Engineering, Rajshahi University of Engineering & Technology, Bangladesh, Email: sanowar@ruet.ac.bd and sanowar_ruet05@yahoo.com

be associated with a project and at the same time the existence of uncertainties in the project parameter, the project manager needs to optimized the project cost and duration simultaneously in the framework of fuzzy aspiration levels.

These issues with proportional goal programming and fuzzy application have attracted the interest of more researchers and there are increasing papers dealing with these topics. Here fuzziness is used to improve the chances of success in project management. In addition, the degree of fuzziness not only deals with the lack of information but also supports the project managers that can make the wrong decisions in lower possibility. In another word, the experiences of the project managers on the project appropriate application reduces errors due to poor decisions may lead to opportunities for project failure.

The organization of this paper is as follows. Section 1 contain general concept of the problem area and Section 2 dedicates to the review of the literature and summary of the review of the literature. This section literally describe about the importance of the considered problem. In Section 3, the problem is introduced, and the notation and assumptions are defined at the same time, it presents computational experiments and describes the analysis of the results with various weight of the objectives as well as sensitivity analyses of different parameters to introduce the significant aspects of the model. In section 4, discussions are presented for overall result. Finally, in Section 5 the concluding remarks are given and future research directions are provided.

2. Literature Review

For project management decision analysis the most commonly used techniques are Gantt chart, Work Breakdown Structure, Milestone, Critical Path Method (CPM) and Project Evaluation and Review Technique (PERT). Considering the importance of time-cost optimization, various analytical and heuristic methods have been proposed by many researchers in recent decades including mathematical programming, algorithms and heuristics etc to solve PM decision problems. When any of these traditional techniques are used, however, related parameters are normally assumed to be deterministic/crisp (Lin and Gen 2007; Yin and Wang 2008, Al-Fanzine & Haouari, 2005) which is very ineffective for changing or uncertain environment. Because in real projects, time and cost of activities may face significant changes due to existing uncertainties such as inflation, economical and social stresses, labour performance, execution errors, design errors, natural events like climate changes and etc.

On the conventional techniques of PM, some modifications have been done by incorporating the concept of fuzzy logic. Liang and et al., (2004) has used fuzzy critical path method to improve fuzzy airport's ground operation decision analysis assuming fuzzy activity times as trapezoidal fuzzy number. Much researcher emphases on stochastic project management decision. Rabbani et al., (2007) developed a resource-constrained PM technique for stochastic networks resource allocation decisions having imprecise duration of each activity with a known distribution function in which the values of activities finish times were determined at decision points. But theoretical drawbacks of applying stochastic programming to PM decisions are lack of computational efficiency and inflexible probabilistic

consideration. At the same time the conventional techniques of PM only concern about the cost and time trade-off but ignores the project crashing policy. Generally, the real PM decisions focus on the minimization of project completion time, and/or the minimization of total project costs through crashing or shortening duration of particular activities. The purpose of evaluating time-cost trade-offs is to develop a plan which the decision-maker (DM) can minimize the increase of project total cost and total crashing cost when shortening their total completion time. Liu (2003) formulated the critical path and the project crashing problems by linear programming with fuzzy activity times and then defuzzify the fuzzy activity times by ranking method. Again Jiuping et.al (2014) presented multimode resource-constrained project scheduling problem under fuzzy random environment by expectation method, where uncertainty is taken as a normal distribution. But any solution may be good if the decision maker is satisfied with the result. Various optimization technique may give optimum or near optimum result of a given PM problems. But this may fail to achieve by various situation. To deal with compromising solution Goal programming is so much effective. The goal programming technique is an analytical framework that a decision maker can use to provide optimal solutions to multiple and conflicting objectives. Arkan (2001) and Fabianeet.al (2003) proposed a goal programming model for allocating time and cost in project management and manage the three projects with preemptive goals. Liang (2010) and Yang and Lin, (2013) focuses on developing a two-phase fuzzy mathematical programming approach for solving the multi-objective project management decision problems in a fuzzy environment. The model designed to minimize objectives simultaneously by project managers in the framework of fuzzy aspiration levels enabling a decision maker to interactively modify the imprecise data and related parameters until a satisfactory solution is obtained. But here the weight of individual objectives is considered without any analysis. To solve time-cost trade-off problem, many researcher (Tamiz, 1998; Ghazanfari, 2008 and Liang, 2009) developed an approach by possibility goal programming with fuzzy decision variables. The model designed minimize simultaneously total projects costs, total completion time and crashing costs with reference to direct costs, indirect costs, contractual penalty costs, duration of activities, and the constraint of available budget. But possibility linear programming approach for an optimization problem with fuzzy parameters is possibilistic, which lead to the increase of the number of objectives function and constraints of the model. In the above goal programming and possibility goal programming method, the different membership functions are formulated from decision-maker preferences and experiences, but the decision-makers have the difficulties in making tradeoffs between the alternatives because of their inexperience and incomplete information. So there need some analytical way to define different membership functions.

Various types of heuristics have also been developed on the basis of the requirement of PM decision making incorporating with conventional techniques. Leu and et al., (2001); Lin and Gen (2007) incorporated fuzzy set theory with genetic algorithms to model uncertainty in time-cost trade-off problem. Abbasnia et al., (2008) have investigated fuzzy logic based approach called Non-dominated Sorting Genetic Algorithm (NSGA) for time-cost trade-off problem in uncertain environment. This model cannot fully meet uncertainty of practical problem. Here, fuzzy set theory and Zimmermann's (1976) fuzzy programming technique have been developed into several fuzzy optimization methods to solve imprecise PM decision problems and avoiding unrealistic modeling in an uncertain environment. The minimum operator presented by Bellman and Zadeh (1970) is used to aggregate fuzzy sets, and the

original MOLP problem is then converted into an equivalent ordinary LP form. Finally, in this paper, the imprecise nature of the input data is considered by implementing the interactive minimum operator method and AHP based weighted average method. The result obtained from minimum operators is used to determine the suitable membership function for AHP based weighted average method and seek an efficient solution for it.

3. Methodology and Results

3.1 Problem Description, Assumptions and Notations

Assume that a project has n interrelated activities that must be executed in a certain order before the entire task can be completed in an uncertain environment. Accordingly, the incremental crashing costs for all activities, variable indirect cost per unit time and total budget are fuzzy. The original fuzzy MOLP model designed in this study aims to find out the minimum value of total project costs, total completion time and total crashing costs.

The following notation is used after reviewing the literature and considering practical situations [Liang (2010); Yang and Lin (2013)]. The proposed fuzzy mathematical programming model is based on the following assumptions:

- (1) All of the objective functions are fuzzy with imprecise aspiration levels.
- (2) All of the objective functions and constraints are linear equations.
- (3) Direct costs increase linearly as the duration of activity is reduced from its normal time to its crash value.
- (4) The normal time and shortest possible time for each activity and the cost of completing the activity in the normal time and crash time are certain.
- (5) The available total budget is known over the planning horizons.
- (6) The linear membership functions are adopted to specify fuzzy goals, and the minimum operator and AHP based average operator are sequentially used to aggregate fuzzy sets.
- (7) The total indirect costs can be divided into fixed costs and variable costs, and the variable costs per unit time are the same regardless of project completion time.

Notations:

(i,j)	activity between events i and j ,
g	index for objective function, for all $g = 1, 2, \dots, K$,
Z_1	total project costs
Z_2	total completion time
Z_3	total crashing costs
D_{ij}	normal time for activity (i,j)
d_{ij}	minimum crashed time for activity (i,j)
C_{Dij}	normal (direct) cost for activity (i,j)
C_{dij}	minimum crashed (direct) cost for activity (i,j)
k_{ij}	incremental crashing costs for activity (i,j)
t_{ij}	crashed duration time for activity (i,j)
Y_{ij}	crash time for activity (i,j)
E_i	earliest time for event i

E_1	project start time
E_n	project completion time
T_{nc}	project completion time under normal conditions,
T	specified project completion time,
C_l	fixed indirect costs under normal conditions,
m	variable indirect costs per unit time,
B	Available total budget.

3.2 Fuzzy Multi-Objective Linear Programming Model

In reality the project management activity is multi directional and multi objective type. Most of the project manager must consider minimizing total project costs, completion duration, crashing costs and contractual penalties, and/or maximizing profits and the utilization of equipment. Among these here three fuzzy objective functions are simultaneously considered during the formulation of the multi-objective PM decision model, as follows.

❖ Minimize total project costs:

$$Min Z_1 = \sum_i \sum_j C_{D_{ij}} + \sum_i \sum_j \tilde{K}_{ij} Y_{ij} + [C_l + \tilde{m}(E_n - T_{nc})] \quad (1)$$

Here the terms, $\sum_i \sum_j C_{D_{ij}} + \sum_i \sum_j \tilde{K}_{ij} Y_{ij}$ denote total direct costs including total normal cost and total crashing cost, obtained using additional direct resources such as overtime, personnel and equipment and the terms $[C_l + \tilde{m}(E_n - T_{nc})]$ denote indirect cost including those of administration, depreciation, financial and other variable overhead cost that can be avoided by reducing total project time.. The symbol ‘~’ represents fuzziness. Here K_{ij} used to analysis the cost-time slopes for the various activities.

❖ Minimize total completion time:

$$Min Z_2 = [E_n - E_1] \quad (2)$$

❖ Minimize total crashing costs

$$Min Z_3 = \sum_i \sum_j \tilde{K}_{ij} Y_{ij} \quad (3)$$

Constraints:

❖ Constraints on the time between events i and j

$$E_i + T_{ij} - E_j \leq 0 \quad (4)$$

$$T_{ij} = D_{ij} - Y_{ij} \quad (5)$$

- ❖ Constraints on the crashing time for activity (i, j)

$$Y_{ij} \leq D_{ij} - d_{ij} \tag{6}$$

- ❖ Constraint on the total budget

$$Z_1 \leq \tilde{B} \tag{7}$$

- ❖ Non-negativity constraints on decision variables

$$t_{ij}, Y_{ij} \text{ and } E_i \geq 0$$

3.3 Treatment of the Fuzzy Variable

This work assumes that the decision maker (DM) has already adopted the pattern of triangular possibility distribution to represent the fuzzy crashing cost, variable indirect costs per unit time and available total budget in the original fuzzy linear programming problem. In the process of defuzzification, this work applies Liou and Wang (1992) approach to convert fuzzy number into a crisp number.

If the minimum acceptable membership level α , then corresponding auxiliary crisp of triangular fuzzy number of $\tilde{K}_{ij} = [\tilde{K}_{ij}^p, \tilde{K}_{ij}^m, \tilde{K}_{ij}^o]$ is:

$$\tilde{K}_{ij}^\alpha = \frac{1}{2} [\alpha \tilde{K}_{ij}^p + \tilde{K}_{ij}^m + (1 - \alpha) \tilde{K}_{ij}^o] \tag{8}$$




Figure 1: Triangular Membership Function of \tilde{K}_{ij}^α

The primary advantages of the triangular fuzzy number are the simplicity and flexibility of the fuzzy arithmetic operations. For instance, Figure 1 shows the distribution of the triangular fuzzy number k_{ij} . In practical situations, the triangular distribution of k_{ij} may: (1) the most pessimistic value (K_{ij}^p) that has a very low likelihood; (2) the most likely value (K_{ij}^m) that definitely belongs to the set of available values; and (3) the most optimistic value (K_{ij}^o) that has a very low likelihood of belonging to the set of available values.

3.4 Problem Formulation Using Fuzzy Min Operator

Fuzzy set theory appears to be an ideal approach to deal with decision problems that are formulated as linear programming models with imprecision parameters. In this paper the net relative deviation is considered as fuzzy variable and converted into deterministic form using Zadeh’s max-min operator concept as per Zimmermann (1978). Here, a linear membership function is defined by considering suitable upper and lower bounds to the objective function as given below.

First, the positive ideal solution (PIS) and negative ideal solution (NIS) for each of the fuzzy objective functions can be specified as follows:

$$Z_g^{PIS} = \text{Min}Z_g = \text{lower limit} \quad \text{and} \quad Z_g^{NIS} = \text{Max}Z_g = \text{upper limit}$$

And then linear membership functions can be specified by requiring the DM to select the goal value interval $[Z_g^{PIS}$ and $Z_g^{NIS}]$. Accordingly, the corresponding, non-increasing continuous linear membership functions for the fuzzy objective functions can be expressed as follows:

$$f_g(Z_g) = \begin{cases} 1, & Z_g \leq Z_g^{PIS} \\ \frac{Z_g^{NIS} - Z_g}{Z_g^{NIS} - Z_g^{PIS}}, & Z_g^{PIS} \leq Z_g \leq Z_g^{NIS}, g = 1, 2..k \\ 0 & Z_g \geq Z_g^{NIS} \end{cases} \quad (9)$$




Figure 2: Linear Membership Function of Z_g

By introducing a min operator β an auxiliary variable, the equivalent fuzzy single goal linear programming problem is as follows:

Maximize β ($0 \leq \beta \leq 1$)

Subject to,

$$\beta \leq \frac{Z_g^{NIS} - Z_g}{Z_g^{NIS} - Z_g^{PIS}} \quad (10)$$

And equation (4) – (7)

3.5 The Weighted Average Operator Method

The solutions obtained in minimum operator method can be improved by weighted average operator method because in case of multi objective problem, each objective is not equally important to the decision maker. This weighted is given here by analytical hierarchy method with respect to the various characteristics of the case. AHP helps decision-makers choose the best solution from several options and selection criteria. By introducing the auxiliary variable β , the fuzzy MOLP problem can be converted into an equivalent ordinary LP model by the weighted average operator method as follows:

$$\text{Max } \beta = \sum_{g=1}^k W_g \beta_g \quad (11)$$

Subject to,

$$\beta \leq \frac{Z_g^{\text{NIS}} - Z_g}{Z_g^{\text{NIS}} - Z_g^{\text{PIS}}} \quad (12)$$

$$\sum_{g=1}^k W_g = 1 \quad (13)$$

$$0 \leq W_g \leq 1 \quad (14)$$

Equation (4) – (7)

Where W_g ($g = 1, 2, \dots, K$) is the corresponding weight of the g^{th} fuzzy objective function chosen by DM.

3.6 Solutions Procedure

Step 1: Formulate the original fuzzy MOLP model for the project management problems according to Eqs. (1) – (7).

Step 2: Provide the minimum acceptable membership level, α and then convert the fuzzy variable into crisp ones using the fuzzy ranking number method according to Eqs. (8).

Step 3: Specify the degree of membership $f_g(Z_g)$ for several values of each objective function Z_g , $g = 1, 2, 3$ by PIS and NIS.

Step 4: Introduce the auxiliary variable β , thus enabling aggregation of the original fuzzy MOLP problem into an equivalent ordinary single-objective LP form using the minimum operator method.

Step 5: Solve the ordinary LP problem. If the DM is dissatisfied with the initial solutions, the model should be adjusted until a preferred satisfactory solution is obtained.

Step 7: Weighting each of the objective function by AHP

Step 6: Formulate the problem according to the weighted average operator method and solve original fuzzy MOLP problem into an equivalent ordinary single-objective LP form.

3.7 Data Description and Computational Experiments

Daya Technologies Corporation was used as an industrial case study to demonstrate the practicality of the developed methodology (Wang and Liang 2004; Liang 2009). Daya is the world’s first ball screw manufacturer certified to ISO 9001, ISO 14001, and OHSAS18001, and is also the major manufacturer producing the super precision ball screw, linear stage, guide ways, linear bearing and aerospace parts in Taiwan. Its products are mainly distributed throughout Asia, North America and Europe. Table: 1 lists the basic data of the Daya case.

Table 1: Summarized Data in the Daya Case (in US Dollar)

(i,j)	D_{ij} day	d_{ij} day	$C_{D_{ij}}$ \$	$C_{d_{ij}}$ \$	K_{ij} \$/day
1-2	14	10	1000	1600	(132,150, ,162)
1-5	18	15	4000	4540	(164, 180, 198)
2-3	19	19	1200	1200	-
2-4	15	13	200	440	(112, 120, 128)
4-7	8	8	600	600	-
4-10	19	16	2100	2490	(112, 130, 140)
5-6	22	20	4000	4600	(280, 300, 324)
5-8	24	24	1200	1200	-
6-7	27	24	5000	5450	(136, 150, 166)
7-9	20	16	2000	2200	(34, 50, 58)
8-9	22	18	1400	1900	(111, 125, 139)
9-10	18	18	700	1150	(120, 150, 160)
10-11	20	18	1000	1200	(80, 100, 108)

Other relevant data are as follows: fixed indirect costs \$12000, saved daily variable indirect costs (\$144, \$150, \$154), available budget (\$40,000, \$45,000, \$51,000), and project duration under normal conditions 125 days. The project start time is set to zero. The minimal acceptable possibility for all imprecise numbers is specified as 0.5. The critical path is 1–5–6–7–9–10–11.




Figure 3: The Project Network of the Case

3.8 Result Analysis

First, formulate the original fuzzy MOLP model for solving the multi objective project management problem according to equation (1) – (7) and solve the multi objective project management problem using the ordinary single-objective LP problem by LINDO computer software to obtain the initial solutions for each of the objective functions to determine Z_1^{PIS} and Z_1^{NIS} for objective Z_1 , Z_2^{PIS} and Z_2^{NIS} for objective Z_2 and Z_3^{PIS} and Z_3^{NIS} for objective Z_3 . After running the program by LINDO computer software the result shown in Table: 2. The result is obtained for minimum acceptable membership level $\alpha = 0.5$.

Table 2: PIS and NIS

Objective function	PIS	NIS
Z_1	35890	45250
Z_2	111	125
Z_3	0	3701

After finding this NIS and PIS, the linear membership functions of each objective function is defined according to the equation (9). Then the problem presented in equation (10) and equations (4) – (7) is formulated by using fuzzy minimum operator approach as follows,

Maximize β ($0 \leq \beta \leq 1$)

Subject to the

$$\beta \leq \frac{45250 - Z_1}{45250 - 35890} \tag{15}$$

$$\beta \leq \frac{125 - Z_2}{125 - 111} \tag{16}$$

$$\beta \leq \frac{3701 - Z_3}{3701 - 0} \tag{17}$$

And equation (4) – (7)

Then LINGO computer software is used to run this ordinary LP model. The optimal solutions are $Z_1=38510.8$, $Z_2= 114.92$ and $Z_3=\$1036$ and the overall level of satisfaction of DM with the given objective values is 0.72 that is shown in table: 8.

3.8.1 Weighting the Objectives

Each objective is not equally important to the decision maker or to the case for various situations. To find the weight of each objective various measure is taken into account and the weighting is done by Analytical Hierarchy Method. Various researcher emphasizes on AHP process for multi-criteria decision making (Suo et al., 2012; Saaty, 2008; Chien and Barthorpe, 2013 and Al-Harbi, 2001).

Hossain, Mahmud & Hossain

AHP builds a hierarchy (ranking) of decision items using comparisons between each pair of items expressed as a matrix. Paired comparisons produce weighting scores that measure how much importance items and criteria have with each other. It is important to note that, since some of the criteria could be contrasting, it is not true in general that the best option is the one which optimizes each single criterion, rather the one which achieves the most suitable trade-off among the different criteria. Various analyses is done to determine the weight like as,

- ❖ *Pair-wise comparison of satisfaction levels:* Result analyses with two objectives and removing one objective simultaneously. Different combinations of arbitrary objective function may influence the objective and β values. These solutions indicate that a fair difference and interaction exists in the trade-offs and conflicts among dependent objective functions.

Table 3: Pair-Wise Comparison of Satisfaction Levels

Item	Scenario 1	Scenario 2	Scenario 3
β Value	1	1	0.72
Z_1	35890	35890	-
Z_2	111	-	114.8
Z_3	-	0	1036

- ❖ *Pair-wise comparison for the change in membership value to satisfaction levels:* The specific membership value for each of the objective functions strongly affects the overall level of satisfaction of decision maker. If the membership value of first objective functions to its original position and changing the lower bound of the membership value of second objective function then the result is $\beta = 0.99$.

Table 4: Pair-Wise Comparison of Satisfaction Levels for Membership Value

Increase in lower level of membership value	Z_1	Z_2	Z_3
Z_1	-	0.99	1
Z_2	1	-	0.81
Z_3	1	0.83	-

- ❖ *Pair-wise comparison for increase $\alpha = 0.6$:* If the minimum acceptable level is increased from 0.5 to higher value, it affects the objective and β values.

Table 5: Pair-Wise Comparisons of Satisfaction Levels for Increase A

Item	Scenario 1	Scenario 2	Scenario 3
β Value	1	1	0.72
Z_1	34890	34890	-
Z_2	111	-	114.78
Z_3	-	0	1047.2

- ❖ *Pair-wise comparison for decrease in crashing cost:* Decrease in crashing cost strongly affects the overall level of satisfaction of decision maker.

Table 6: Pair-Wise Comparison for Crashing Cost Decrease

Item	Scenario 1	Scenario 2	Scenario 3
β Value	1	1	0.73
Z_1	36504	36504	-
Z_2	111	-	114.7
Z_3	-	0	887.7

The result can be modified by expectation of decision maker that is how the weight is given by decision maker to the each objective. The value of the relative weights among of multiple goals can be adjusted subjectively based on the DM's experience and knowledge. Then the total average weight is determined from the above table. The criteria and the corresponding values are obtained from the relevant table. Here weighting is done by considering the relationship between each of the objective functions with respect to the satisfaction level. But for the criteria 'with respect to the case analysis' the weighting is done by decision maker by analyzing the case. Analytical Hierarchy Process (AHP) is used for ranking each of the objective value. This process is done by weighting the pair-wise objective with respect to the satisfaction value by (1-5) where 1 means equal relation and 5 means extreme relation.

Table 7: Total Average Weight

Criteria	Z_1	Z_2	Z_3
With respect to the case analysis	0.42	0.25	0.33
With respect to the relation of satisfaction levels with each objectives	0.35	0.3	0.35
With respect to the membership value to satisfaction levels with each objectives	0.38	0.25	0.37
With respect to the increase in α	0.37	0.3	0.33
With respect to the decrease in project crashing cost	0.38	0.3	0.32
Average weight	0.38	0.28	0.34

Then by using the above weight from the table: 7 and the positive ideal solution (PIS) and negative ideal solution (NIS) for each of the fuzzy objective functions are taken as lower limit and upper limit respectively the above problem is formulated. Then the problem presented in equations (11) – (14) and (4) – (7) is formulated by Using Fuzzy Weighted Average Operator method as follow,

$$\text{Max } \beta = 0.38\beta_1 + 0.28\beta_2 + 0.34\beta_3 \quad (18)$$

Subject to the

$$\beta \leq \frac{452520 - Z_1}{45250 - 35890} \quad (19)$$

$$\beta \leq \frac{125 - Z_2}{125 - 111} \quad (20)$$

$$\beta \leq \frac{3701 - Z_3}{3701 - 0} \quad (21)$$

Hossain, Mahmud & Hossain

$$W_1 + W_2 + W_3 = 1 \tag{22}$$

$$0 \leq W_g \leq 1 \tag{23}$$

Equation (4) – (7)

Where W_g ($g = 1, 2, \dots, K$) is the corresponding weight of the g^{th} fuzzy objective function chosen by DM.

After that LINGO computer software is used to run this ordinary LP model and the result obtained is shown in table 8. The proposed model provides the overall levels of DM satisfaction (β value) that gives the multiple fuzzy goal values (Z_1, Z_2 , and Z_3). If the solution is $\beta = 1$, then each goal is fully satisfied; if $0 < \beta < 1$, then all of the goals are satisfied at the level of β , and if $\beta = 0$, then none of the goals are satisfied. For example, the overall degree of DM satisfaction (β) with the goal values ($Z_1 = \$38510.8, Z_2 = 114.92$ days and $Z_3 = \$1036$) was initially generated as 0.72. At the same time if the decision maker weight the three objective functions by 0.38, 0.28 and 0.34 respectively then for the minimum acceptable membership level $\alpha = 0.5$, the overall degree of DM satisfaction (β) is 0.83 with the goal values ($Z_1 = \$37,481, Z_2 = 113.4$ days and $Z_3 = \$630$).

Table 8: Result of Two Methods

Item	Initial optimum solution with min operator	Improved solution with respect to weighted average method
Goal values	$\beta = 0.72$ $Z_1 = \$38510.8, Z_2 = 114.92$ days and $Z_3 = \$1036$	$\beta = 0.83$ $Z_1 = \$37,481, Z_2 = 113.4$ days and $Z_3 = \$630$
Y_{ij} (days)	$Y_{12}=0, Y_{15}=1.08, Y_{23}=0, Y_{24}=0$ $Y_{47}=0, Y_{410}=0, Y_{56}=0, Y_{58}=0, Y_{67}=3,$ $Y_{79}=4, Y_{89}=0, Y_{910}=0, Y_{1011}=2$	$Y_{12}=0, Y_{15}=3, Y_{23}=0, Y_{24}=0, Y_{47}=0$ $Y_{410}=0, Y_{56}=0, Y_{58}=0, Y_{67}=3, Y_{79}=4$ $Y_{89}=0, Y_{910}=0, Y_{1011}=2$
t_{ij} (days)	$t_{12}=14, t_{15}=16.9, t_{23}=19, t_{24}=15,$ $t_{47}=8, t_{410}=19, t_{56}=22, t_{58}=24,$ $t_{67}=24, t_{79}=16$ $t_{89}=22, t_{910}=18, t_{1011}=18$	$t_{12}=14, t_{15}=15, t_{23}=19, t_{24}=15,$ $t_{47}=8, t_{410}=19, t_{56}=22, t_{58}=24,$ $t_{67}=24, t_{79}=16, t_{89}=22, t_{910}=18,$ $t_{1011}=18$
E_{ij} (days)	$E_1=0, E_2=14, E_3=33, E_4=29,$ $E_5=16.9, E_6=38.9, E_7=63, E_8=40.9,$ $E_9=78.9, E_{10}=96.6, E_{11}=114.9$	$E_1=0, E_2=14, E_3=33, E_4=29,$ $E_5=15, E_6=37, E_7=61, E_8=39,$ $E_9=77, E_{10}=95, E_{11}=113$

4. Discussion

Form table 3, it is seen that a fair difference and interaction exists in the trade-offs and conflicts among dependent objective functions. For instance, the combination of the total project costs and completion time in scenario1 of table 3 was $Z_1 = \$35890$ and $Z_2 = 111$ days with β value 1.0. Again the combination of the completion time and the crashing cost was $Z_2 = 114.8$ days and $Z_3 = \$1036$ hrs with β value 0.72.

So, the proposed method yields an efficient compromise solution. Generally, the β value may be adjusted to identify better results if the DM did not accept the initial overall degree of this satisfaction value. Additionally, the optimal solution yielded by the minimum operator method may not be an efficient solution, and the

computational efficiency of the solution is not been assured. The minimum operator is preferable when a DM wants to make values of the optimal membership functions approximately equal or when a DM believes that the minimum operator is an approximate representation. To overcome the disadvantage of using the minimum operator the compensatory weighted average operator is employed for to obtain overall DM satisfaction degree. Accordingly, the proposed FMOLP model meets the requirements of the practical application since it can simultaneously minimize the total production costs, total distribution costs, and total distribution time.

5. Conclusion

This research focused on realistic and flexible project management decision by developing AHP based weighted average method. The above mentioned fuzzy multi-objective linear programming (FMOLP) method for project management considers multiple conflicting objectives under uncertain environment. Here minimum operator method is used to aggregate all fuzzy set at first and then an AHP based weighted average method is develop with respect to the results obtained from minimum operator method. The flexibility of decision maker is one of the important parameter of this work. The flexibility of this proposed model is the ability to identify optimal value by interactively. The proposed method helps decision makers to choose the desired compromise solution for time-cost trade-off within a time limit under different risk levels that varies with respect to the minimum acceptable level. Here the problem considers completion time in a suitable range for multi-objective project management (PM) decisions and this time is balanced with respect to the project crashing cost. The proposed model simultaneously minimize the total project costs, crashing cost and the total time with reference to fuzzy data in the framework of satisfaction level of decision maker interactively.

The developed model could also be further extended by adopting systematic approaches, such as Analytical Network Process (ANP) and other types of fuzzy membership functions like flexible membership function and dynamic membership function.

References

- Abbasnia, R, Afshar, A and Eshtehardian, E 2008, 'Time - cost trade-off problem in construction project management, based on fuzzy logic', *Journal of Applied Sciences*, Vol. 8, No. 22, Pp.4159-4165.
- Al-Fawzan, MA and Haouari, M 2005, 'A bi-objective model for robust resource-constrained project scheduling', *International Journal of production economics*, Vol. 96 No.2, pp.175-187.
- Al-Harbi, KMAS 2001, 'Application of the AHP in project management', *International journal of project management*, Vol. 19, No. 1, pp.19-27.
- Arıkan, F and Güngör, Z 2001, 'An application of fuzzy goal programming to a multi-objective project network problem', *Fuzzy sets and systems*, Vol. 119, No.1, pp.49-58.
- Bellman, RE and Zadeh, LA 1970, 'Decision-making in a fuzzy environment', *Management science*, Vol. 17, No. 4, pp.B-141.

Hossain, Mahmud & Hossain

- Chien, HJ and Barthorpe, S 2013, 'Using Analytic Hierarchy Process to analyse the critical success factors for performance management of the Taiwanese Veterans Home', *International Journal of Applied*, Vol. 3, No. 7, Pp.48-63
- Chanas, S and Zieliński, P 2001, 'Critical path analysis in the network with fuzzy activity times', *Fuzzy sets and systems*, Vol. 122, No. 2, pp.195-204.
- De Oliveira, F, Volpi, NMP and Sanquetta, CR 2003, 'Goal programming in a planning problem', *Applied Mathematics and Computation*, Vol. 140, No. 1, pp.165-178.
- Ghazanfari, M, Yousefli, A, Ameli, MJ and Bozorgi-Amiri, A 2009, 'A new approach to solve time–cost trade-off problem with fuzzy decision variables', *The International Journal of Advanced Manufacturing Technology*, Vol. 42, No. 3-4, pp.408-414.
- Leu, SS, Chen, AT and Yang, CH 2001, 'A GA-based fuzzy optimal model for construction time–cost trade-off', *International Journal of Project Management*, Vol. 19, No. 1, pp.47-58.
- Liu, ST 2003, 'Fuzzy activity times in critical path and project crashing problems', *Cybernetics & Systems*, Vol. 34, No. 2, pp.161-172.
- Lin, CM and Gen, M 2007, 'Multiobjective resource allocation problem by multistage decision-based hybrid genetic algorithm', *Applied Mathematics and Computation*, Vol. 187, No. 2, pp.574-583.
- Liang, GS and Han, TC 2004, 'Fuzzy critical path for project network,' *Information and Management Sciences*, Vol. 15, No. 4, pp.29-40.
- Liang, TF 2009, 'Application of fuzzy sets to multi-objective project management decisions', *International Journal of General Systems*, Vol. 38, No. 3, pp.311-330.
- Liou, TS and Wang, MJJ 1992, 'Ranking fuzzy numbers with integral value', *Fuzzy sets and systems*, Vol. 50, No. 3, pp.247-255.
- Liang, TF 2010, 'Applying fuzzy goal programming to project management decisions with multiple goals in uncertain environments', *Expert Systems with Applications*, Vol. 37, No. 12, pp.8499-8507.
- Rabbani, M, Ghomi, SF, Jolai, F and Lahiji, NS 2007, 'A new heuristic for resource-constrained project scheduling in stochastic networks using critical chain concept', *European journal of operational research*, Vol. 176, No. 2, pp.794-808.
- Saaty, TL 2008, 'Decision making with the analytic hierarchy process', *International journal of services sciences*, Vol. 1, No. 1, pp.83-98.
- Suo, MQ, Li, YP and Huang, GH 2012, 'Multicriteria decision making under uncertainty: An advanced ordered weighted averaging operator for planning electric power systems', *Engineering applications of artificial intelligence*, Vol. 25, No. 1, pp.72-81.
- Tamiz, M, Jones, DF and Romero, C 1998, 'Goal programming for decision making: an overview of the current state-of-the-art', *European Journal of Operational Research*, Vol. 111, Pp. 569–81.
- Xu, J and Feng, C 2014, 'Multi-mode resource-constrained multiple project scheduling problem under fuzzy random environment and its application to a large scale hydropower construction project', *The Scientific World Journal*, Vol. 2014, Article ID 463692, 20 pages
- Yang, MF and Lin, Y 2013, 'Applying fuzzy multi-objective linear programming to project management decisions with the interactive two-phase method', *Computers & Industrial Engineering*, Vol. 66, No. 4, pp.1061-1069.

Hossain, Mahmud & Hossain

- Yin, PY and Wang, JY 2008, 'Optimal multiple-objective resource allocation using hybrid particle swarm optimization and adaptive resource bounds technique', *Journal of Computational and Applied Mathematics*, Vol. 216, No. 1, pp.73-86.
- Zadeh, L 1978, Fuzzy sets as basis for a theory of possibility, *Fuzzy Sets and Systems*, Vol. 1, 3-28
- Zimmermann, HJ 1978, 'Fuzzy programming and linear programming with several objective function', *Fuzzy sets and systems*, Vol. 1, No. 1, pp.45-55.